

Sprint 1 (Days 1–8)

Foundation + Authentication

Goal

Everyone can sign in and the project foundation is stable.

Frontend

- Project setup
 - Design System implementation
 - Shared Components
 - Authentication UI
 - Profile UI
 - Routing
 - API Integration
-

Backend

- Clean Architecture
 - Database
 - Authentication
 - JWT
 - Refresh Tokens
 - RBAC
 - User CRUD
 - Store database models
-

Mobile

- Flutter setup
- Authentication
- Navigation
- Localization

- Profile
-

AI

- OCR Research
 - GPT Vision Integration
 - Image Upload API
 - OCR Prototype
-

UI/UX

Support

- Export assets
 - Design QA
 - Design tokens
 - Component specs
-

Sprint Demo

- ☒ Login
 - ☒ Signup
 - ☒ Profile
-

Sprint 2 (Days 9–16)

Business Portal

Goal

Businesses can upload inventory.

Backend

- Business onboarding
 - Store CRUD
 - Product CRUD
 - Upload Images
 - Bulk CSV
 - Inventory
-

Frontend

- Business Dashboard
 - Inventory Table
 - Product Form
 - Upload Flow
 - Store Profile
-

Mobile

- Business App
 - Camera Upload
 - Product Creation
 - Inventory List
-

AI

- OCR
 - Product Classification
 - Metadata Extraction
 - Confidence Score
 - Human Validation
-

Sprint Demo

Business



Upload



AI Reads Image



Business Reviews



Publish

Sprint 3 (Days 17–24)

Marketplace

Goal

Consumers discover products.

Backend

- Marketplace APIs
 - Search
 - Categories
 - Nearby Products
 - Filtering
-

Frontend

- Marketplace
- Product Details
- Search
- Filters
- Store Pages

Mobile

- Marketplace
- Nearby Deals
- Search
- Product Details

AI

- Rule-Based Pricing
- Discount Calculation
- Price Recommendation

Sprint Demo

Consumer



Nearby Deals



Search



View Product

Sprint 4 (Days 25–32)

Ordering

Goal

User purchases products.

Backend

- Cart
- Checkout
- Orders
- Pickup
- Order Status

*(I would **exclude delivery assignment** from the MVP, since your project document says pickup is the primary flow.)*

Frontend

- Cart
 - Checkout
 - Orders
 - Order History
-

Mobile

- Cart
 - Checkout
 - My Orders
-

AI

- Scheduled Repricing
 - Price History
-

Sprint Demo

Browse



Cart



Checkout



Order

Sprint 5 (Days 33–40)

Polish + Admin + Release

Backend

- Admin APIs
 - Moderation
 - Ratings
 - Reviews
 - Analytics
-

Frontend

- Admin Dashboard
 - Moderation
 - Analytics
 - Trust Indicators
-

Mobile

- Ratings
 - Reviews
 - Notifications (basic, if time permits)
-

AI

- Performance Monitoring
 - OCR Improvements
 - Logging
 - Metrics Dashboard
-

QA

- Bug fixing
 - Integration testing
 - Performance testing
 - Security testing
 - UAT
-

Parallel Work Strategy

One mistake many student teams make is waiting for another team to finish. Instead, work in parallel using agreed API contracts.

Team	Primary Focus
Frontend 1	Consumer Marketplace + Cart
Frontend 2	Business Portal + Admin
Backend 1	Authentication + Orders + Users
Backend 2	Products + Search + Inventory + Admin
Mobile 1	Consumer App
Mobile 2	Business App
AI	OCR → Classification → Pricing → Integration

Milestones

Day	Milestone
8	Users can authenticate and manage profiles
16	Businesses can upload and publish inventory with AI-assisted verification
24	Consumers can discover nearby discounted products
32	End-to-end ordering flow (browse → cart → checkout) is working
40	MVP ready for demo, testing, and deployment